GOVERNMENT OF ANDHRA PRADESH ABSTRACT

Minor Irrigation – Karimnagar District – Restoration of Gudepu Cheruvu, Chintakani (V), Kataram (M), Karimnagar District – Revised Administrative Approval for Rs. 724.44 lakhs – Orders – Issued.

IRRIGATION & CAD (MI II) DEPARTMENT

G.O.Rt.No. 1414

Dated: 22 -11-2010. Read the following:-

- 1. From the Chief Engineer, Minor Irrigation, Hyderabd Letter No. DCE. II-OT4-SOC-KMR-Guepu Cheruvu-Chinthakani-RE-08-1, dated 11.11.2008.
- From the Engineer-in-Chief (IW) Letter No. ENC/IW/P&M/EE.III/DCE 10/AE/REs/05/198, dated 23.3.2009.
- 3. From the Chief Engineer, Minor Irrigation, Hyderabd Letter No. DCE. II-OT4-SOC-KNR-Guepu Cheru-Chinthakani-RE-09-3, dated 20.4.2010

<00>

ORDER:-

In the letter 1st read above, the Chief Engineer, Minor Irrigation has submitted revised estimate for the work of Restoration of Gudepu Cheruvu, Chintakani (V), Kataram (M), Karimnagar District to the Engineer-in-Chief (IW) with a request to place the same before the Committee of Chief Engineers for recommending the same to the Government for according revised administrative approval.

- 2. In the letter 2nd read above, the Engineer-in-Chief (IW) submitted revised estimate for the work Restoration of Gudepu Cheruvu, Chintakani (V), Kataram (M) Karimnagar District to accord revised administrative approval stating that the meeting of the Committee of Chief Engineers constituted in G.O.Ms.No. 128 dated 13.8.2003 was held on 17.3.2009 to discuss and recommend Revised Estimates in the Chambers of Engineer-in-Chief (IW), Hyderabad. The Committee among other Revised Estimates discussed the Revised estimate for Restoration of Gudepu Cheruvu, Chintakani (V), Kataram (M), Karimnagar District in detail as per the guidelines issued in Govt. Memo. No. 13687/Genl 2/2003-1, dated 21.10.2003 and requested to accord the revised administrative approval for the above work.
- The Committee of Chief Engineers in its meeting held on 17.3.2009 after detailed discussions have examined the deviations in the revised recommended for revised administrative sanction for estimate and 7,24,44,000/- subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations stating administrative approval was accorded for Rs. 262.00 for the above work vide G.O.Rt.No. 455 Dated 16.3.2006. The same was technically sanctioned by the CE for Rs. 262.00 lakhs duly instructing the SE to obtain comprehensive designs and drawings for weir No. II from Central Designs Organization. The work was entrusted to M/s Sree Rama Constructions for Rs. 2,51,78,494/- at (+) 0.99% excess over ECV priced with SSR 2006-07 vide SE, I.C. Nirmal L.S. Agreement No. 22/2007-08, dated 18.1.2008. Subsequently, the above scheme was included under NABARD-RIDF XIV G.O.Rt.No. 103 I & CAD (PW EA) Deptt., dated 30.5.2008.

- 4. Government after careful examination of the matter, hereby accord revised administrative approval for Rs. 724.44 lakhs (Rupees seven hundred and twenty four lakhs and forty four thousand only) for the work "Restoration of Gudepu Cheruvu, Chintakani (V), Kataram (M), Karimnagar District" subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations
- 5. Out of the expenditure sanctioned in para 4 read above, an amount of 262.00 lakhs (Rupees two hundred and sixty two only) shall be debited under RIDF Programme of NABARD as sanctioned earlier and additional amount of Rs. 462.44 lakhs (Rupees four hundred and sixty two lakhs and forty four thousand ony) shall be debited to the head of account "4702 COL on Minor Irrigation MH (101) Surface Water GH (11) Normal State Plan SH (12) Construction & Restoration of MI Sources 530 Major Works 531 Other expenditure"
- 6. This order issues with the concurrence of Finance (Expr. PW) Deptt., vide their U.O.No. 25509/868/A1/Expr. PW /10, dated 16.10.2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P. TUCKER PRINCIPAL SECRETARY TO GOVERNMENT

То

The Chief Engineer, Minor Irrigation, Hyderabad.

The District Collector, Karimnagar District.

Copy to:

The Accountant General, A.P. Hyderabad.

The Director of Works Accounts', M.J. Road, Hyderabad.

The PS to M (MI, APSIDC, LI & GWD)

The PS to Prl. Secy to Govt., (Irrign)

The PS to Spl.Secy to Govt.,

SF/SC

// FORWARDED : BY ORDER//

SECTION OFFICER